Scrum Mathedology

Product Backlog

Sprint Backlog

Sprint Review

Requirement Gathering → Planning & Designing → Building Solution → Review teamamtes work daily

Start

Daily Scrum — Stand-Up Meeting

Sprint Retrospective

NO

Meeting with client, showing sprint — Yes → Release of Sprint

Yes

Next phase for planning, designing and implementation

Increment (next sprint)

Git WorkFlow

HotFix **Main** **Release** **Development** **Features**

v0.1 — 9

6

1

2

10

7

5

3

v1.0 — 12

8 0.1

11

4

13

| Increment (Next Sprint)	Sprint Release	Product Backlog, Sprint Retrospective & Daily Scrum	Sprint Backlog & Sprint Review

Git Work Flow Explaination

1. Requirement Gathering
2. Designing and Planning(task creation and allocation)
3. Building
4. Work Overview
5. Meeting with
6. QA Testing
7. Blockers Management
8. Release 0.1
9. push to master code
10. code update
11. code merging
12. master code v1.0
13. next sprint work